
INEEL WATER INTEGRATION PROJECT MEETING MINUTES 
Wednesday, March 13, 2002 

 
 

Attendees: 
 
Name    Organization   E-Mail Address 
 
Jan Brown   INEEL    browjm@inel.gov 
Brad Bugger   DOE-ID   buggerbp@doe.id.gov  
Doug Burns   INEEL    deb4@inel.gov  
Wendy Dixon   NRF/IBO    
Richard Kauffman  DOE-ID   kauffmrn@id.doe.gov  
Marianne Little   INEEL    lit@inel.gov  
Marilynne Manguba  INEEL    mangma@inel.gov  
Patti Natoni   DOE-ID   natonipm@id.doe.gov  
Jeff Perry   DOE-ID   perrjn@id.doe.gov 
Robert Stump   DOE-ID   stumprc@id.doe.gov   
Brooks Weingartner  DOE-ID   weingacb@doe.id.gov  
Paul Wichlacz   INEEL    plw@inel.gov  
Al Yonk   INEEL    yonkak@inel.gov  
 
On Phone: 
 
Tony Kluk   DOE-HQ   anthony.kluk@em.doe.gov 
Doug Maddox   DOE-HQ   Doug.Maddox@em.doe.gov  
E.B. Nuckols   DOE-HQ   ernest.nuckols@em.doe.gov 
Wayne Pierre   EPA    pierre.wayne@epa.gov  
Dave Rydalch   INEEL Citizens Advisory Board weedfree@fretel.com  
 
 
 
Review of Action Tracking Log and 30-day Look Ahead 
 
Doug Burns reviewed the Action Tracking Log and 30-day Look Ahead.  The Value Engineering (VE) 
session (#9) is still scheduled for April 2 and 3 (tentatively at the West Coast).   The uncertainty document 
(#13) is now in electronic form and the web version is being tested.   Paul Wichlacz reported that they have 
a science writer who will be providing a document that clarifies the uncertainty list (Chapter 4) by mid-next 
week (#18).   There will also be overheads and technical people at the VE session to provide additional 
clarification.   Jeff Perry reported that there will be a meeting next Thursday (3/21/02) to review the 
documents with INEEL and DOE-ID managers (#19).   The original deficiencies document, the summary 
of the roadmap and the visual roadmap and the uncertain prediction document will be posted to the web 
during the next week. 
 
Jeff Perry will present an overview of the project to the Citizen’s Advisory Board (CAB) meeting next 
week for their read on the direction of the project.  The Project Execution Plan (PEP) will go through a 
formal internal review April 5 through 18 with the goal of sending the PEP to the CAB on April 18th.  They 
will be requested to provide comments by the end of May. 
  
The Stakeholder Involvement Plan should be on the webpage by the end of the week, to undergo review 
through mid-May.   An invitation to meet with the Three Rivers RC&D has been received and will take 
place late May or early June.   
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A draft outline of the content of the Conceptual Model Summary document will be completed by March 
27th and a meeting is scheduled for April 9th to start to flesh out the document. 
 
Distribution of the quarterly report was discussed and it was decided to post it on the webpage and to use 
the DOE-ID 10 O’clock News and INEEL iNotes.  Hardcopies will be mailed to the attendees of the Twin 
Falls Planning Retreat along with copies of the Stakeholder Involvement Plan. 
 
Proposed Mission Statement Wording 
 
This task will be completed after the review of the PEP.   
 
 
Next Meeting 
 
Wednesday, March 20, 2002 
 
 
 


